
  7/7/06 

Rule Development Timeline 
 

Chapter 173-308 WAC Biosolids Management 
 

Action Target Date* 
Planning Phase 
RAD-SMT Briefing March 21, ‘06 

RDP-Signed by Agency Rules Coordinator April 24, ‘06 

CR-101 Filed (DS/Scoping Notice filed in SEPA register, if required) April 24, ‘06 

Create ListServ May 3, ‘06 

Notice to interested parties and update web site May 23, ‘06 

Drafting/Proposal Phase 
Advisory Group meeting 1: Address Clarifications/Policy Issues & Septage Mgt. Issues July 7, ‘06 

Advisory Group meeting 2: Address Permitting Process Streamlining  August 11, ‘06 

Advisory Group meeting 3: Address Fee Issues and Draft Rule Language; draft rule 

language will be available for review prior to the meeting—

this will include changes to all affected sections except the 

fee section. 

September 15, ‘06 

Advisory Group meeting 4: Continue Addressing Fee Issues October 13, ‘06 

Draft Rule Language—including fee section—to Advisory Group October 30, ‘06 

Draft Rule to OTS (3 weeks prior to CR-102 filing) January 3, ‘07 

CR-102 Filed.  (signed by Deputy Director) January 24, ‘07 

Public comment period begins January 24, ‘07 

CR-102 Published February 7, ‘07 

Public Comment Phase 
First Hearing February 27, ‘07 

Second Hearing March 1, ‘07 

Close of Comment Period (7 days after last Hearing) March 8, ‘07 

Adoption Phase 
Final Rule to OTS (3 weeks prior to filing CR-103) April 25, ‘07 

Adoption Date May 16, ‘07 

CR-103 Filed (Implementation Plan, CES, C/B Analysis, Rulemaking Criteria Documentation, if 

required) 
May 16, ‘07 

Effective Date June 16, ‘07 

180 day cut-off for filing your CR-103  July 23, ‘07 

Implementation Phase 
Explanation of any new requirements sent to all permittees (will be an addendum to the 

current General Permit for Biosolids Management)   

June 16, ‘07 

Bills under a new fee structure mailed July ‘07 

 
* Note: dates are estimates and may change 
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